

ENGROSSED SENATE
CONCURRENT
RESOLUTION NO. 107

By: Price and Martin of
the Senate

and

Winchester of the House

A Concurrent Resolution authorizing the Commission for Human Services to enter into certain agreements for certain office space; stating legislative intent; and directing distribution.

WHEREAS, Section 189a of Title 56 of the Oklahoma Statutes requires the board of county commissioners in each county in the State of Oklahoma to furnish quarters for the local units of the Department of Human Services unless it is determined that adequate or suitable quarters from the county are not available or obtainable; and

WHEREAS, it has been determined that the board of county commissioners of Grady County, Oklahoma, does not have adequate resources to meet legal obligations; and

WHEREAS, the Department of Human Services is undertaking a project in Grady County to construct an office building to house the staff of the Department of Human Service's Grady County Office; and

WHEREAS, Section 189a of Title 56 of the Oklahoma Statutes requires that this type of transaction receive legislative approval.

NOW, THEREFORE, BE IT RESOLVED BY THE SENATE OF THE 2ND SESSION OF THE 47TH OKLAHOMA LEGISLATURE, THE HOUSE OF REPRESENTATIVES CONCURRING THEREIN:

THAT in order to offer accessible and comprehensive services to clients of the Department of Human Services in Grady County, the Commission for Human Services is hereby authorized to enter into agreements necessary to complete the Grady County project to provide

office space to the Department of Human Services for the location of the Department's local office in Grady County.

THAT it is the intent of the Oklahoma State Legislature that if the private vendor, H & P Construction Company, currently under contract with the Department of Human Services, fails to meet the construction schedule outlined below, H & P Construction Company shall provide written documentation to the Department of Human Services for any weather-related delays in construction.

THAT it is the intent of the Oklahoma State Legislature that the Grady County Construction Project Schedule shall be as follows:

June 25, 2000--move to site; July 25, 2000--dirt work and pad construction complete; September 28, 2000--footing, slab and ruff-end plumbing complete; February 22, 2001--building engineer and building component to site; April 5, 2001--building erection complete; May 17, 2001--brick laying and sheet rock hanging complete; August 1, 2001--building complete with a Certificate of Occupancy.

THAT a copy of this resolution be distributed to the Commission for Human Services and the H & P Construction Company.

Adopted by the Senate the 25th day of May, 2000.

President of the Senate

Adopted by the House of Representatives the ____ day of _____, 2000.

Speaker of the House of Representatives